

”DRY RUN” : Pre - commissioning

15/2-17/2	ZDC	MM
	BB	YB
	TILES	SS+HI+RD
	DAQ+TRIG	KO+FV
28/2-3/3	TPC	RD,BSN,RD
	HI,H2,HV	IGB, CEJ
	DAQ+TRIG	KO
	C1	RD

REGULAR EXP. PLANNING MEETINGS (£1day)

First Friday of the month

3/3	TPC-HV dry run
7/4	Beam tests start
5/5	exp. Start, detector comm.
2/6	run
7/7	run
4/8	run