

ID		Task Name	Duration	Start	Finish	Sep 29, '02							Oct 6, '02							Oct 13, '02							Oc		
						W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T		W	T
1		Network connection of new mov	2 days?	Mon 9/30/02	Tue 10/1/02																								
2		Library control replacement	5 days	Mon 9/30/02	Fri 10/4/02																								
3		Delivery of new adapters	0 days	Thu 9/26/02	Thu 9/26/02																								
4		Delivery of STK SAN gear	4 days	Thu 9/26/02	Tue 10/1/02																								
5		Acq. of SAN gear complement	10 days	Thu 9/26/02	Wed 10/9/02																								
6		Installation of SAN infrastruc	1 wk	Mon 10/7/02	Fri 10/11/02																								
7		Delivery of tape drives	1 wk	Thu 9/26/02	Wed 10/2/02																								
8		Installation of tape drives	1 wk	Thu 10/3/02	Wed 10/9/02																								
9		System Upgrade	1 wk	Mon 10/14/02	Fri 10/18/02																								
10		Sytem Testing	2 wks	Mon 10/21/02	Fri 11/1/02																								
11		Acq. FC adapter complement	2 wks	Mon 10/7/02	Fri 10/18/02																								
12		Install FC adapters	1 day?	Mon 11/4/02	Mon 11/4/02																								
13		Add new disk arrays	1 mon	Tue 11/5/02	Mon 12/2/02																								
14		Acq. Hub	2 wks	Mon 10/7/02	Fri 10/18/02																								
15		Test hub	2 wks	Mon 10/21/02	Fri 11/1/02																								
16		Decide hub.vs.sw	0 days	Fri 11/1/02	Fri 11/1/02																								
17		Acq. SAN complement	2 wks	Mon 11/4/02	Fri 11/15/02																								
18		Install SAN complement	2 days	Mon 11/18/02	Tue 11/19/02																								
19		Acq. 9940B complement	3 wks	Mon 11/18/02	Fri 12/6/02																								
20		Install 9940B complement	3 days	Mon 12/9/02	Wed 12/11/02																								

