
Survey Breakdown
Day 5
Day 6
1. Open Temporary Enclosure
2. Setting up floor control for Spect/Oct survey
3. Survey Inner Spectrometer
4. Survey Outer Spectrometer
5. Survey Octagon
6. Setting up floor control for Rings Survey
7. Survey Rings
8. Install final enclosure