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RHIC Run Plan

Upon receiving permission to restart accelerator operations, the machines will be restarted to establish beam operations in sequential order from the polarized ion source, Linac, Booster, AGS and ultimately to RHIC. Upon completion of establishing stored beam at RHIC (@ 200 GeV center of mass energy) the polarized proton program will commence with collisions at PHENIX and STAR. The STAR experiment will be limited to a forward physics program until the trim magnet coils are energized. The STAR main magnet will be energized at a low level to provide a solenoidal magnetic field to suppress electron cloud formation and a surge in the operating vacuum. This run should be completed in 2-3 days after the start of physics. If the STAR trim coils are permitted to be operated at this point in time, then the physics program will continue at 200 GeV for several more weeks.

If there is a delay in the startup of the STAR trim coil, then the scheduled low energy RHIC feasibility test will commence for 1-2 days. This does not involve any of the experiments.

If the trim coils are not available after this test, we are planning to run PHENIX and BRAHMS, without STAR, at 62 GeV for about 2 weeks. BRAHMS has been approved to only run at 62 GeV this running cycle.

