

RHIC RUN5 Plan as of 9/29/05			
Week #	Dates		Activity
1	8-Nov	14-Nov	Cryo On
2	15-Nov	21-Nov	
3	22-Nov	28-Nov	Cu-Cu Setup
4	29-Nov	5-Dec	Cu-Cu Setup
5	6-Dec	12-Dec	Cu-Cu Setup
6	13-Dec	19-Dec	Cu-Cu Setup
7	20-Dec	26-Dec	Cu-Cu Physics
8	27-Dec	2-Jan	Cu-Cu Physics
9	3-Jan	9-Jan	Cu-Cu Physics
10	10-Jan	16-Jan	Cu-Cu Physics
11	17-Jan	23-Jan	Cu-Cu Physics
12	24-Jan	30-Jan	Cu-Cu Physics
13	31-Jan	6-Feb	Cu-Cu Physics
14	7-Feb	13-Feb	pp Setup
15	14-Feb	20-Feb	pp Setup
16	21-Feb	27-Feb	pp Setup
17	28-Feb	6-Mar	pp Physics
18	7-Mar	13-Mar	pp Physics
19	14-Mar	20-Mar	pp Physics
20	21-Mar	27-Mar	pp Physics
21	28-Mar	3-Apr	pp Physics
22	4-Apr	10-Apr	pp Physics
23	11-Apr	17-Apr	pp Physics
24	18-Apr	24-Apr	pp Physics
25	25-Apr	1-May	Warmup
26	2-May	8-May	
27	9-May	15-May	
28	16-May	22-May	
29	23-May	29-May	
30	30-May	5-Jun	
31	6-Jun	12-Jun	
	13-Jun	14-Jun	